

SCHEMA: FIELD EXPERIENCE, CAPSTONE DELIVERABLES AND MEDICAL CURRICULUM ACTIVITIES- MD/MPH 2019

MD/MPH Program | University of Miami, Miller School of medicine-

MD/MPH Timeline	Capstone Field Experience/Project Deliverables and Due Dates
1 st year medical school- <i>Spring Semester</i>	September 2016 - Final Field Experience Proposals and Community Partner agreements submitted.
1 st year medical school- <i>Summer</i>	June 4th- July 24, 2016 - Log in 150 FE hours. Work on FE Final Report Drafts.
2 nd year medical school- <i>Fall Semester-</i>	September 2016: Final Field Experience Proposal, Community Partner Agreement, Final Report, Log of Hours, Student Evaluation, Partner Evaluation due to Capstone Manager.
2 nd year medical school- <i>Spring Semester</i>	None
2 nd year medical school- <i>Summer</i>	During Public Health Summer Block: Exposure to Palm Beach County to build upon from past projects or new potential partners. June 1, 2017 - Project Proposal <i>Drafts</i> to advisors IF project has been solidified. May begin Capstone Project.
3 rd Year Medical School- <i>Fall Semester</i>	September 29, 2017- (Changed to October 13 due Hurricane Irma) - Final Project Proposals and Form Due.
3 rd Year Medical School- <i>Spring and Summer Semester</i>	None , but students continue to work on Project.
4 th year Medical School- <i>Fall Semester-</i> November 30, 2018	November 30, 2018: Capstone Final Report DRAFT to advisor.
4 th year Medical School- <i>Spring Semester-</i> January 16, 2019	January 16, 2019: Final Capstone Project Report submitted to Capstone Manager.

NOTE: If Capstone deliverables are not submitted by the appropriate deadlines, MD/MPH program leadership including Dr. Roderick King and/or Dr. Alberto Caban-Martinez, will contact the student. If documents continue to be delinquent, a Professionalism Incident Report (P.I.R.) will be issued.